

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B – NABARD - RIDF-XI – Karimnagar District - Improvements to Ellanthakunta - Mallapur road from km.0/0 to 8/2 in Karimnagar district – Closure of work – Permission – Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Rt.No. 1377

Dated: 04-12-2012.

Read the following:-

1. GOMs.No.221, TR&B (R.I) Dept., dt. 1010.2005.
2. From the Engineer-in-Chief (R&B) R.R.,Lr.No.NABARD/RIDF XI/ DCE(N)/DEE2/AEE2/2011, dt. 29.11.2011.

@@@

ORDER:

In the G.O., first read above, administrative sanction of Rs. 155-00 lakhs was accorded for the work “Improvements to Ellanthakunta - Mallapur road from km.0/0 to 8/2 in Karimnagar District” under NABARD –RIDF XI.

2. In the reference second above, the Engineer-in-Chief (R&B) Rural Roads, Hyd., has stated that the work was entrusted to Sri V.Ravinder Reddy at 3.90% excess over the ECV based on 2005-06 SSR rates with a stipulation to complete the work in 12 months. The Executive Engineer (R&B) Karimnagar has terminated the work under clause 60(a) of PS to APDSS as the agency was unable to complete the work. The value of work done by him is Rs.60,86,288/- and the left out work is Rs.1,24,50,000/-. The F.S.D amount @ 7 ½ % of Rs.4,38,398/- and EMD amount of Rs.4,32,297/- were forfeited. The estimate for the balance work of Rs. 192.00 lakhs was prepared with SSR of 2007-08 including the work done. Due to release of SSR 2008-09, the estimate was recasted with SSR 2008-09 which is estimated at Rs.246.80 lakhs and requested to accord RAS for Rs.246.80 lakhs. Tenders for the balance work are being invited to save delay, and only after receipt of RAS, the agreement will conclude. The S.E(R&B) Karimnagar, has requested to close the work as the tranche RIDF XI is already closed and the balance stretch will be taken up with RDF 2011-12 funds to establish connectivity.

3. Government after careful examination of the matter hereby accord permission to Engineer-in-Chief (R&B) Rural Roads, Hyderabad to close the work “Improvements to Ellanthakunta - Mallapur road from km.0/0 to 8/2 in Karimnagar District”

4. The Engineer-in-Chief (R&B) Rural Roads, Hyderabad shall take further necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance (WA.I) Department vide their U.O.No.28088/399/RIDF/WA1/12, dt. 14.11.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (R&B) Rural Roads, Hyderabad.

Copy to:

The General Manager, NABARD, Regional Office 1-1-61, TRC 'X' Roads, Hyd.

The Accountant General, A.P., Hyd.

P.S. to Min. (R&B).

The Finance (WA.I) Dept.

P.S. to Prl. Secy., to Govt., (R&B)

//FORWARDED BY ORDER//

SECTION OFFICER